COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2010

ESTI MATE SUMVARY 14:49: 15
CONTI D: C17409 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 17409-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 40.0 DAYS TI ME ALLOW 40 WORK DAYS
SHA5 & GOODNI GHT | NTERSECTI ON | MPROVEMENTS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 40 WORK DAYS

PRQJIECT NO SHEQ45A- 008
SHA5 & GOODNI GHT | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD: 045A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 09/ 24/ 2010 DATE TI ME STARTED 07/ 19/2010
26898 E. HW 96 DATE LET 04/ 29/ 2010 DATE WORK BEGAN 07/ 19/ 2010
DATE AWARDED 05/ 05/ 2010 DATE TI ME STOPPED 09/29/2010
DATE CONTRACT EXECUTED 05/ 26/ 2010 DATE ACCEPTED 09/ 29/ 2010
PUEBLO CO 81001 719- 948- 3343 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 486, 841. 11 PARTI Cl PATI NG $ 473, 582. 61 $ 179, 963. 22
AWARD PRQIECT AMT: $ 415, 249. 90 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 28% TOTAL EARNI NGS 473, 582. 61 179, 963. 22
FUNDS AVAI LABLE: $ 13, 258. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 473,582, 61 179, 963. 22
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,228.75 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 467, 353. 86 179, 963. 22
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 467, 353. 86 179, 963. 22
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 179,963.22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: SHE045A- 008 ESTI MATE NO 0002 14: 49: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARI NG AND GRUBBI NG 0. 400 0. 400
ACRE 0. 000 0. 00
6, 500. 00000 0. 400 2,600. 00
0010 202-00200 *REMOVAL COF S| DEWALK 735. 000 735. 000
SY 0. 000 0. 00
13. 50000 735. 000 9, 922.50
0015 202-00203 *REMOVAL OF CURB AND GUTTER 959. 000 837. 000
LF 122. 000 671. 00
5. 50000 959. 000 5,274.50
0020 202-00220 *REMOVAL OF ASPHALT NAT 131. 000 83. 000
SY 48. 000 1, 440. 00
30. 00000 131. 000 3, 930. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 3,081. 000 0. 000
SF 3,081. 000 3,697. 20
1. 20000 3,081. 000 3,697. 20
0030 202-00810 REMOVAL COF GROUND SI GN 6. 000 4.000
EACH 0. 000 0. 00
20. 00000 4.000 80. 00
0035 202-00827 REMOVAL CF PULL BOX 5. 000 0. 000
EACH 5. 000 125. 00
25. 00000 5. 000 125. 00
0040 202-00840 REMOVAL CF TRAFFI C SI GNAL PCLE 4.000 0. 000
EACH 4.000 1, 000. 00
250. 00000 4.000 1, 000. 00
0045 202-00848 REMOVAL COF TRAFFI C SI GNAL CONTRCOLLER AND CABI NET 1. 000 0. 000
EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0050 202-01000 REMOVAL COF FENCE 55. 000 55. 000
LF 0. 000 0.00
7.42000 55. 000 408. 10
0055 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 793. 000 793. 000
CcY 0. 000 0. 00

7.50000 793. 000 5,947.50



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00061 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 20. 000 0. 000
TON 0. 000 0. 00
32. 00000 0. 000 0. 00
0065 207-00205 *TOPSA L 10. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0. 00
0067 207-00205 TOPSO L 100. 000 0. 000
cY 100. 000 4, 350. 00
43. 50000 100. 000 4, 350. 00
0070 208-00050 STORM DRAI'N | NLET PROTECTI ON 4. 000 4.000
EACH 0. 000 0. 00
80. 00000 4.000 320. 00
0075 212-00050 *S0D 14, 500. 000 0. 000
SF 14, 500. 000 14, 210. 00
0. 98000 14, 500. 000 14, 210. 00
0080 213-00460 *METAL LANDSCAPE BORDER (3/16X4 | NCH) 40. 000 0. 000
LF 34. 000 340. 00
10. 00000 34. 000 340. 00
0082 214-00155 PLANT (BALL AND BURLAP) 30. 000 0. 000
EACH 30. 000 975. 00
32. 50000 30. 000 975. 00
0085 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 525. 810 525. 810
TON 0. 000 0. 00
26. 00000 525. 810 13,671. 06
0090 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 255. 000 140. 050
TON 105. 200 9, 089. 28
86. 40000 245. 250 21, 189. 60
0095 420-00200 * GEOTEXTI LE (WEED BARRI ER) 60. 000 0. 000
SY 60. 000 177.00
2.95000 60. 000 177.00
0100 503-00018 *DRI LLED CAI SSON (18 | NCH) 8. 000 8. 000
LF 0. 000 0. 00
112. 50000 8. 000 900. 00



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 503-00036 *DRI LLED CAI SSON (36 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
206. 00000 60. 000 12, 360. 00
0110 504-08050 *STONE LANDSCAPE WALL 168. 000 168. 000
SF 0. 000 0. 00
29. 20000 168. 000 4, 905. 60
0115 506-00206 *RI PRAP (6 | NCH) 10. 000 0. 000
cY 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0120 601-01000 CONCRETE CLASS B 6. 000 6. 000
CcY 0. 000 0. 00
180. 00000 6. 000 1, 080. 00
0125 607-52905 END PCST (CHAI N LI NK) 1. 000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0130 608-00000 * CONCRETE SI DEWALK 748. 000 692. 000
SY 56. 000 1, 386. 00
24. 75000 748. 000 18, 513. 00
0135 608-00010 * CONCRETE CURB RAMVP 74. 000 20. 000
Sy 54. 000 6, 951. 42
128. 73000 74. 000 9, 526. 02
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 970. 000 848. 000
LF 122. 000 1,354. 20
11. 10000 970. 000 10, 767. 00
0145 613-00206 2 I NCH ELECTRI CAL CONDU T ( BORED) 8, 492. 000 8, 492. 000
LF 0. 000 0.00
8. 00000 8, 492. 000 67, 936. 00
0150 613-00306 3 I NCH ELECTRI CAL CONDUI T ( BORED) 650. 000 650. 000
LF 0. 000 0. 00
9. 00000 650. 000 5, 850. 00
0155 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 2,070. 000 399. 000
LF 0. 000 0.00
6. 10000 399. 000 2,433.90



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 177.000 177.000
LF 0. 000 0. 00
7.90000 177.000 1, 398. 30
0165 613-07034 PULL BOX (24" X36"X18") 12. 000 12. 000
EACH 0. 000 0. 00
438. 00000 12. 000 5, 256. 00
0170 613-07040 PULL BOX (30" X48"X24") 1. 000 1. 000
EACH 0. 000 0. 00
635. 00000 1. 000 635. 00
0175 613-10000 W RI NG 1. 000 0. 750
LS 0. 250 3, 250. 00
13, 000. 00000 1. 000 13, 000. 00
0180 613-34350 LI GHT STANDARD METAL (35 FQOT) 16. 000 16. 000
EACH 0. 000 0. 00
1, 710. 00000 16. 000 27, 360. 00
0185 613-40010 LI GHT STANDARD FOUNDATI ON 16. 000 16. 000
EACH 0. 000 0. 00
484. 00000 16. 000 7,744.00
0190 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 19. 000 16. 000
EACH 3. 000 1,170.00
390. 00000 19. 000 7,410. 00
0195 614-00011 SI GN PANEL (CLASS I) 74. 000 0. 000
SF 74. 000 1,176. 60
15. 90000 74. 000 1, 176. 60
0200 614-00012 SI GN PANEL (CLASS I1) 117. 000 0. 000
SF 117. 000 2,211.30
18. 90000 117. 000 2,211.30
0205 614-01503 STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SCCKET) 5. 000 0. 000
EACH 5. 000 280. 00
56. 00000 5. 000 280. 00
0210 614-01583 STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (PCST & 6. 000 0. 000
SLI PBASE)
EACH 6. 000 2,208.00
368. 00000 6. 000 2,208. 00



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 0. 000
EACH 8. 000 3, 520. 00
440. 00000 8. 000 3, 520. 00
0220 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 10. 000 0. 000
EACH 10. 000 5, 900. 00
590. 00000 10. 000 5, 900. 00
0225 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 4.000 3, 540. 00
885. 00000 4.000 3, 540. 00
0230 614-72855 TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0235 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 8. 000 784. 00
98. 00000 8. 000 784. 00
0240 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 0. 000
EACH 4.000 18, 000. 00
4,500. 00000 4.000 18, 000. 00
0245 614-81125 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-25 FOOT MAST ARM 2.000 0. 000
EACH 2.000 18, 406. 00
9, 203. 00000 2.000 18, 406. 00
0250 614-81150 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 2.000 0. 000
EACH 2.000 21, 638. 00
10, 819. 00000 2.000 21, 638. 00
0255 614-84000 TRAFFI C SI GNAL PEDESTAL PCLE STEEL 2.000 0. 000
EACH 2.000 2,210.00
1, 105. 00000 2.000 2,210.00
0260 614-86105 TELEMETRY ( FI ELD) 1. 000 0. 000
EACH 1. 000 3, 800. 00
3, 800. 00000 1. 000 3, 800. 00
0265 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00



CONTI D: C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQIECT: SHE045A- 008 ESTI MATE NO 0002 14: 49: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0267 623-09900  SPRI NKLER SYSTEM 1. 000 0. 800
LS 0. 200 5, 430. 90
27, 154. 49000 1. 000 27, 154. 49
0270 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
9, 267. 73000 1. 000 9,267.73
0275 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (| NLAI D) 1, 064. 000 0. 000
SF 1, 064. 000 9, 576. 00
9. 00000 1, 064. 000 9, 576. 00
0280 627-00005  *EPOXY PAVEMENT MARKI NG 18. 000 0. 000
GAL 18. 000 1, 530. 00
85. 00000 18. 000 1, 530. 00
0285 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 161. 000 0. 000
SF 161. 000 2, 415. 00
15. 00000 161. 000 2, 415. 00
0290 630-00000  *FLAGG NG 100. 000 35. 000
HOUR 46. 000 874. 00
19. 00000 81. 000 1, 539. 00
0295 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 27.000 12. 000
DAY 15. 000 450. 00
30. 00000 27.000 810. 00
0300 630-00012  *TRAFFI C CONTROL MANAGEMENT 40. 000 29. 000
DAY 11. 000 4, 400. 00
400. 00000 40. 000 16, 000. 00
0305 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 4. 000 1. 000
EACH 3.000 150. 00
50. 00000 4.000 200. 00
0310 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 10. 000 3.500
EACH 5. 500 165. 00
30. 00000 9. 000 270. 00
0315 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 31. 000 15. 500
EACH 15. 500 620. 00
40. 00000 31. 000 1, 240. 00



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 16. 000
SF 16. 000 240. 00
15. 00000 32. 000 480. 00
0325 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 1. 000 500. 00
500. 00000 2.000 1, 000. 00
0330 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 19. 000
EACH 19. 000 380. 00
20. 00000 38. 000 760. 00
0335 630-80380 *TRAFFI C CONE 81. 000 40. 500
EACH 40. 500 324.00
8. 00000 81. 000 648. 00
0340 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0350 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0360 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70190 F/ A ELECTRI C SERVI CE 9, 922. 890 9, 922. 890
F A 0. 000 0.00
1. 00000 9, 922. 890 9, 922. 89
0370 700-70320 F/ A SPRI NKLERS 3,138. 320 0. 000
F A 3,138. 320 3,138.32
1. 00000 3,138. 320 3,138.32



CONTI D C17409 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17409-BI D ESTI MATE RUN 10/ 04/ 2010
PRQJECT: SHEO45A- 008 ESTI MATE NO 0002 14:49: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 700-70380 F/ A EROSI ON CONTROL 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 486,541. 11 $ 179, 663.22 $ 473, 282. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 300. 00 $ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 486, 841. 11 $ 179,963.22 $ 473, 582. 61



